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Alexandria City Police Department  02/14/00  1/22/2002 NCAS 7/12/2001 7/1/2003 Live Phase I & II
Alleghany County Sheriff's Office  06/04/02  7/28/2003 NCAS 3/4/2003 1/28/2004 Live Phase I & Phase II 
Amelia County 911  01/13/03  1/29/2003 NCAS Live Phase I 
Arlington Emergency Communication 
Center  02/03/00  11/20/2001 NCAS 7/12/2001 6/20/2003 Live Phase I & II

Augusta County Government Center  12/09/02  10/14/2003 NCAS 5/25/2004 11/21/2004
Live Phase I. Phase II-load, 922, 
complete.

Bedford County Sheriff's Office  02/03/00  12/11/2002 NCAS 5/15/2003 11/17/2003 Live Phase I & II

Blacksburg Police Department  12/18/02  5/21/2003 NCAS 6/4/2004 1/3/2005

Live Phase I; Phase II:  InterAct is in the 
process of installing the CAD/Mapping 
system

Botetourt County GIS Comm. 1/17/2002 3/6/2003 NCAS 6/27/2003 12/4/2003 Live Phase I & II

Brunswick County Sheriff's office  03/18/02  12/3/2003 NCAS 5/3/2004 11/3/2004

Live Phase I-Phase II: Brunswick is fully 
implemented Phase I and currently live 
Phase II with Sprint. Brunswick is 
waiting for test schedules from the 
remaining WSPs.

Buchanan County 911 10/28/2002 4/28/2003 NCAS Invalid request.

Buena Vista Police Department 5/23/2002 1/16/2003 NCAS 5/23/2002 2/4/2003

Live Phase I & II-Rockbridge county  
handles calls for  Buena Vista and City 
of Lexington's. 

Caroline County Fire and Rescue  06/25/02  8/4/2003 NCAS 2/17/2004 8/17/2004
Live Phase I-Phase II-Confirmed testing 
date and time 9/21/04 @ 10 am EST.

Carroll County Sheriff's Department  10/26/99  4/14/2003 NCAS Live Phase I
Charles City Sheriff's Department  10/16/01  12/18/2002 NCAS 3/24/2004 8/18/2004 Live Phase I & II

Charlotte County Sheriff's Office  04/20/98  12/13/2002 NCAS 7/22/2004 1/18/2005

Live Phase I-Phase II: MicroDATA has 
installed the Mapping system and is 
currently working on the CAD interface. 
This is projected to be complete by the 
first part of September. 

Chesterfield Police Department  06/30/99  6/30/2000 NCAS 2/7/2001 12/11/2002 Live Phase I & II

Christianburg Police Department  03/08/01  4/2/2003 NCAS 6/30/2003 unknown

Live Phase I (Phase II-09/25/2003 
Dennis Cyphers, Managing Director 
rescinds Phase II request due to 
Mapping System.  -MSAG is in the 
process of installing the Mapping 
system

City of Bristol Police Department  01/29/02  4/15/2003 NCAS 2/1/2003 7/28/2003 Live Phase I & II

City of Chesapeake Police Department  06/22/99  8/28/2000 NCAS 3/28/2001 4/15/2003 Live Phase I & II
City of Emporia Police Department  09/17/01  12/10/2002 NCAS 1/27/2003 7/22/2003 Live Phase I & II
City of Galax Police Department 10/26/1999 Unknown NCAS No coverage
City of Hampton 911  06/16/99  2/28/2000 NCAS 3/21/2001 4/26/2002 Live Phase I & II
City of Hopewell Police Department  07/26/01  10/9/2002 NCAS 6/6/2003 1/12/2004 Live Phase I & II
City of Newport News Communications 
Center  06/25/99  3/23/2000 NCAS 5/17/2002 Live Phase I & II
City of Norton Police Department 8/19/2003 Live Phase I 
City of Portsmouth Communications 
Center  06/16/99  3/29/2000 NCAS 3/20/2001 8/2/2002 Live Phase I & II

City of Radford Police Department  12/18/02  5/21/2003 NCAS 6/16/2004 12/13/2004

Live Phase I Phase II-Radford is having 
a new telephone system installed the 
first part of October. The CAD/Mapping 
installation will take place immediately 
following the telephone installation.

City of Richmond Emergency 
Communications  07/14/99  7/7/2000 NCAS 9/6/2001 8/5/2002 Live Phase I & II
City of Staunton Police Department  12/17/02  9/23/2003 NCAS Live Phase I 
City of Suffolk Police Department  02/03/00  3/29/2000 NCAS 3/26/2001 5/17/2002 Live Phase I & II

City of Waynesboro Police Department 3/31/2003 1/14/2004 NCAS 7/15/2004 1/11/2005 Live Phase I Phase II-new request
City of Winchester Police 2/3/2000 7/1/2002 NCAS Live Phase I
Clarke County Communications  02/03/00  6/26/2002 NCAS Live Phase I 
Colonial Heights Police Department  03/06/02  12/10/2002 NCAS 7/23/2003 1/12/2004 Live Phase I & II
Covington City Police Department  05/01/02  7/28/2003 NCAS Live Phase I
Craig County Sheriff's Office 3/8/2004 9/8/2004 NCAS No coverage.
Culpeper County Sheriff's Office  02/03/00  TBD NCAS 2/12/2004 TBD No Coverage

Cumberland County Sheriff's Office  01/13/03  11/14/2003 NCAS 6/28/2004 1/15/2005

Live Phase I Phase II-MSAG has 
installed the Mapping system and is 
currently working to resolve the 
remaining issues. The Phase II ALI 
upgrades and parameter changes still 
need to be verified.

Danville Emergency Services  02/09/00  1/16/2002 NCAS 5/14/2003 11/18/2003 Live Phase I & II

Dinwiddie Sheriff's Office  05/25/2004  11/21/2004 NCAS 8/8/2002 11/21/2004

The CPE equipment has been 
installed. InterAct will be installing the 
CAD/Mapping system as soon as some 
other issues are resolved.

Eastern Shore 9-1-1 (Accomack)  06/28/99  11/28/2000 NCAS 9/25/2001 12/10/2002 Live Phase I & II
Essex County Sheriff's Office 1/27/2004 7/1/2004 NCAS Live Phase I  

Fairfax County Police Communications  02/03/00  10/25/2000 NCAS 7/12/2001 6/20/2003 Live Phase I & II

Farmville Police Department  5/18/2004 9/30/2004 NCAS

The Town of Farmville has signed a 
contract with Sprint for the CPE 
equipment. The CPE equipment should 
be installed the first part of October.

Fauquier County Sheriff's Office  02/14/00  6/8/2001 NCAS 6/2/2003 2/17/2004 Live Phase I & II 

Floyd County Sheriff's Department  3/8/2004 9/8/2004 NCAS Waiting for status of trunk/circuit order.
Franklin County Communications 
Center  11/26/02  8/21/2003 NCAS 9/3/2003 3/2/2004 Live Phase I -Phase II live
Franklin Police Department  11/20/02  1/16/2003 NCAS 7/25/2003 Live Phase I & II
Frederick County Public Safety  09/01/00  6/26/2002 NCAS 7/23/2001 2/24/2004 Live Phase I & II 
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Fredricksburg Police Department  02/03/00  10/15/2002 NCAS 2/19/2004 8/19/2004

Live Phase I-Phase II All sites route to 
Spotsylvania. Will request rescind 
letter.

Giles County Dispatch Center 6/28/2003 12/28/2003 NCAS 6/28/2003 3/11/2004 Phase I live 

Gloucester County Sheriff's Department  10/03/01  3/7/2003 NCAS 3/12/2004 8/24/2004 Live Phase I & II

Goochland County Sheriff's Department  03/14/02  12/2/2002 NCAS Live Phase I 
Grayson County Sheriff  10/26/99  4/14/2003 NCAS Live as Secondary 

Greensville Sheriff's Office  02/14/00  6/3/2004 NCAS 5/21/2004 11/17/2004

Phase I Live-Phase II  Per Marconi, 
calibration and accuracy is complete. 
Ready to test.

Hanover County 911  11/09/00  2/19/2002 NCAS 1/12/2004 6/29/2004 Live Phase I & Phase II Live 
Henrico County Police Department  07/14/99  6/30/2000 NCAS 10/18/2001 8/31/2002 Live Phase I & II
Isle of Wight County Sheriff's Office  09/25/01  12/30/2002 NCAS 12/9/2003 6/1/2004 Live Phase I-Phase II Live
James City 911 Dispatch  11/21/00  11/1/2001 NCAS 4/4/2001 5/14/2002 Live Phase I & II
King and Queen County Sheriff's Office 2/11/2004 8/11/2004 NCAS PSAP waiting for CPE equipment. 
King George County Sheriff's 
Department 3/13/2003 7/25/2003 NCAS 2/17/2004 8/26/2004 Live Phase I & II

King William County Sheriff's Office  10/16/02  1/29/2003 NCAS 2/17/2004 8/17/2004

Live Phase I-Phase II-Tentative testing 
date and time of 8/26/04 @ 10 am 
EST.

Lancaster County Sheriff's Office  09/17/02  1/29/2003 NCAS Live Phase I

Lexington Police Department 5/23/2002 1/16/2003 NCAS 5/23/2002 2/4/2003

Live Phase I & II-Rockbridge county  
handles calls for  Buena Vista and City 
of Lexington's. 

Loudon County 911  02/03/00  10/23/2000 NCAS 7/12/2001 1/15/2003 Live Phase I & II
Louisa County Sheriff's Department  12/04/01  10/1/2002 NCAS 6/17/2003 12/4/2003 Live Phase I & II

Lunenburg County Sheriff's Office  01/09/02  5/31/2003 NCAS

No coverage in Lunenburg with 
Verizon.  Tower sectors now go to 
Brunswick and Mecklenburg

Mecklenburg County 911 Center  01/22/03  7/14/2003 NCAS 5/13/2004 11/9/2004

Live Phase I- Phase II-Mecklenburg is 
fully implemented Phase I and is 
scheduled to test live Phase II with 
Sprint next week. Mecklenburg is 
waiting for test schedules from the 
remaining WSPs.

Middlesex County Sheriff's Office  09/18/02  6/25/2003 NCAS 2/13/2004 8/18/2004 Live Phase I & II

Montgomery Sheriff's Office  02/14/00  10/3/2002 NCAS 4/14/2004 10/11/2004

Live Phase I -Phase II-  InterAct has 
successfully installed the Mapping 
system. Montgomery County is 
currently live Phase II with NTelos and 
waiting for test schedules from the 
remaining WSPs.

New Kent County Sheriff's Office  09/17/01  12/11/2002 NCAS 3/19/2004 9/19/2004
Live Phase I, Phase II-Tentative testing 
date and time of 9/15/04 @ 10 est.

Norfolk 911 Executive Department  06/28/99  3/30/2000 NCAS 4/1/2001 5/14/2002 Live Phase I & II

Northumberland Sheriff's Office  09/19/02  1/29/2003 NCAS 2/17/2004 8/17/2004

Live Phase I-Phase II-Extension 
granted until 9/17/04 due to failed 
calibration.

Nottoway County Sheriff's Office 4/2/2004 9/29/2004 NCAS
Waiting confirmation from Sprint 
regards to trunking type.

Orange County Emergency 
Communications  02/03/00  9/30/2002 NCAS 3/18/2003 7/24/2003 Live Phase I & II

Page County Sheriff's Office 2/16/2004 4/15/2004 NCAS 6/15/2004 12/15/2004

Live Phase I - Secondary Phase II-
Boundaries sent and Phase II load 
complete

Page County Emergency Operational Center 2/16/2004 4/15/2004 NCAS 6/15/2004 12/15/2004
Live Phase I -Phase II :Boundaries sent 
and Phase II load complete

Patrick County Sheriff's Office  11/08/01  1/21/2003 NCAS 7/7/2004 1/3/2005 Live Phase I Phase II-new request

Petersburg Police Department  02/03/00  10/29/2002 NCAS 3/19/2004 9/19/2004

Live Phase I, Phase II-Extension 
granted until 10/19/04 due to PSAP not 
having CPE equipment.

Pittsylvania County Sheriff's Office  02/03/00  3/19/2002 NCAS 4/4/2002 7/1/2003 Live Phase I & II
Poquoson Police Department  07/15/98  12/20/2002 NCAS Live Phase I
Powhatan County Sheriff's Office  06/14/99  7/12/2000 NCAS Live Phase I
Prince George County Police 
Department  12/10/01  12/17/2002 NCAS Live Phase I
Prince William 911 Communications  02/03/00  10/8/2002 NCAS 7/12/2001 6/20/2003 Live Phase I & II

Pulaski County Sheriff's Office  06/26/01  11/19/2002 NCAS 6/16/2004 2/16/2004

Live Phase I (Phase II InterAct should 
be installing the CAD/Mapping system 
in late September. The Phase II ALI 
upgrades and parameter changes will 
be scheduled at that time. 

Rappahannock County Sheriff's Office 9/8/2003 4/15/2004 NCAS 7/14/2004 1/11/2005 Live Phase 1 Phase II-new request
Richmond County Sheriff's Office 07/272004 1/23/2005 NCAS 07/272004 1/23/2005 New Phase I & II request
Roanoke City Communications 
Department  01/16/01  9/26/2002 NCAS 9/20/2001 3/4/2003 Live Phase I & II
Roanoke County Police Department 2/2/2001 9/26/2002 NCAS 9/20/2001 Unknown Live Phase I 
Rockbridge County Sheriff's 
Department  03/29/00  1/16/2003 NCAS 5/23/2002 2/4/2003 Live Phase I & II
Rockingham County Emergency 
Operations Center 8/12/2004 2/8/2005

NCAS
8/12/2004

2/8/2005 New Phase I & II request
Russell County Sheriff's Office 8/14/2003 4/6/2004 NCAS Live Phase 1
Salem City Police Department  11/30/00  9/26/2002 NCAS 3/6/2002 11/21/2002 Live Phase I & II

Shenandoah County Sheriff's Office 2/1/2004 5/20/2004 NCAS 5/24/2004 11/20/2004
Live Phase I Phase II- Boundaries sent 
and Phase II load complete.

Southampton County Sheriff's Office  11/15/01  2/13/2003 NCAS 2/11/2003 7/25/2003 Live Phase I & II
Spotsylvania County Sheriff's 
Department  04/09/97  8/30/2002 NCAS 5/24/2004 11/20/2004 Live Phase I Phase II-Survey complete
Stafford County Sheriff's Office  03/29/02  10/3/2002 NCAS 4/1/2002 6/20/2003 Live Phase I & II

Surry County Sheriff's Office  11/16/01  4/19/2004 NCAS 4/2/2004 9/29/2004

Live Phase 1-Phase II -  Schedule 
Drive Testing for second week in 
September.

Sussex County Sheriff's Office  11/29/01  3/26/2004 NCAS 4/7/2004 10/7/2004
Phase I live-Phase II -Schedule Drive 
Testing for second week in September.

Vinton Police Department 5/23/2002 7/16/2003 NCAS Live Phase I 
Virginia Beach Communications  06/14/99  4/13/2000 NCAS 3/13/2001 9/26/2003 Live Phase I & II



Virginia Wireless E-911 Service Board 
Monthly Status Report

Warren County Sheriff's Department  11/16/01  3/30/2004 NCAS 4/16/2004 10/13/2004
Phase I live, Phase II-Schedule Drive 
Testing for second week in September.

Washington County Sheriff's Office  01/04/02  11/15/2002 NCAS 3/29/2003 7/28/2003 Live Phase I & II

West Point Fire and Rescue  01/24/02  12/20/2002 NCAS 3/18/2004 9/18/2004

Live Phase I & Phase II-Extension 
granted till 11/18/2004 due to CPE 
issue.

Westmoreland County Sheriff's Office  12/27/00  1/29/2003 NCAS 3/6/2003 7/31/2003 Live Phase I & II
Williamsburg Police Department  12/01/00  12/20/2002 NCAS Phase I Live
Wise County Sheriff's Department  11/1/2003 6/17/2004 NCAS Phase I Live 
York County Communications  06/14/99  2/10/2000 NCAS 9/10/2001 4/2/2002 Live Phase I & II
Tazewell County 911 Communications Center 5/9/2004 11/9/2004 NCAS no coverage


